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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Pay Period End Date:

08.06.2016

Contract Location:
N-62 NORTH

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220 HAWKEYE DR

SIOUX CITY IA 51105-2048

Phone:
(712)252-2766

Escrow Agent:

Surety Co:

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

LIBERTY MUTUAL INSURANCE COMPANY

PROG

12.17.2015
12.23.2015
01.06.2016

03.14.2016
03.28.2016

Counties
NEMAHA
RICHARDSON
Project Fed State Highway Begin End Description
Number  Project Number Number Ref Ref
Post Post
13101 000 STP-67-1(119) 067 12.13 5.98 GRAD GDRL BIT

Current Contract Amt
$2,354,827.83

Original Contract Amt
$2,354,827.83

% Dollar Comp

28%
% Time Comp

40%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Jasa, Bill

Total for Adjustments

Payment

08.22.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

08.23.2016

08.23.2016

Total to Date Prev to Date

$667,683.50 $86,014.48
$.00 $.00
$667,683.50 $86,014.48
$.00 $.00
$.00 $.00
$.00 $.00
$667,683.50 $86,014.48
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$667,683.50 $86,014.48

District Engineer
Mueting, Curt
Controller

Burling, Laurie

This Estimate

$581,669.02
$.00
$581,669.02
$.00
$.00
$.00
$581,669.02

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$581,669.02

08.22.2016

08.23.2016
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Contract ID:  1101X Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID:  1101X Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0004 Pay Period End Date:  08.06.2016 Est Number: 0004 Pay Period End Date:  08.06.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0008 0008 L022.11 2.15 1,100.000 2,365.00
0001 0001 0030.10 9,800.00 1.000 9,800.00 FABRIC SILT FENCE-LOW POROSITY LF 1,100.000 2,365.00
MOBILIZATION LS 1.000 9,800.00 0.000 0.00
0.500 4,900.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 48,322.90
0002 0002 1009.00 4,000.00 1.000 4,000.00 Current 48,322.90
GENERAL CLEARING AND GRUBBING LS 1.000 4,000.00 In place 11,972.00
1.000 4,000.00 This Estimate 0.00
0.000 0.00 GROUP 7 GUARDRAIL
0003 0003 1011.00 30.00 8.000 240.00 0009 0009 0030.70 2,250.00 1.000 2,250.00
WATER MGAL 8.000 240.00 MOBILIZATION LS 1.000 2,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0004 0004 1030.00 22.00 970.000 21,340.00 0010 0010 7015.00 23.46 1,648.000 38,662.08
EARTHWORK MEASURED IN EMBANKMENT CcY 970.000 21,340.00 CABLE GUARDRAIL LF 1,648.000 38,662.08
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0005 0005 7017.00 2.00 1,536.000 3,072.00 0011 0011 7023.00 2,998.00 6.000 17,988.00
REMOVE GUARDRAIL LF 1,536.000 3,072.00 TERMINAL ANCHORAGE SECTIONS EACH 6.000 17,988.00
1,536.000 3,072.00 0.000 0.00
0.000 0.00 0.000 0.00
0006 0006 L.006.00 135.00 8.000 1,080.00 GROUP 7 GUARDRAIL Contracted 58,900.08
COVER CROP SEEDING ACRE 8.000 1,080.00 Current 58.900.08
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0007 0007 L019.13 1.30 4,943.000 6,425.90 GROUP 9 BITUMINOUS
EROSION CONTROL, CLASS 1D SY 4,943.000 6,425.90 0012 0012 0002.55 7.00 1,487.000 10,409.00
0.000 0.00 OVERLAY BROKEN LINES STA 1,487.000 10,409.00
0.000 0.00 770.958 5,396.71
581.208 4,068.46
0013 0013 0002.60 6.80 2,974.000 20,223.20
OVERLAY SOLID LINES STA 2,974.000 20,223.20
1,095.436 7,448.96
715.936 4,868.36
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Contract ID:  1101X Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID;  1101X Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0004 Pay Period End Date:  08.06.2016 Est Number: 0004 Pay Period End Date:  08.06.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0014 0014 0030.90 124,067.00 1.000 124,067.00 0023 0040 8022.15 1.31 500.000 655.00
MOBILIZATION LS 1.000 124,067.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 655.00
1.000 124,067.00 STATE MAINTENANCE PATCHING 27.080 35.47
0.958 118,856.19 27.080 35.47
0015 0015 1020.03 25.00 30.000 750.00 0024 0023 8022.20 1.31  31,550.000 41,330.50
DELINEATOR, TYPE Il EACH 30.000 750.00 HYDRATED LIME/WARM MIX ASPHALT EACH 31,550.000 41,330.50
0.000 0.00 5,081.150 7,835.31
0.000 0.00 5,981.150 7,835.31
0016 0016 1020.06 52.50 12.000 630.00 0025 0041 9002.10 31.20 500.000 15,600.00
FLEXIBLE POST DELINEATOR EACH 12.000 630.00 ASPHALTIC CONCRETE FOR STATE TON 500.000 15,600.00
0.000 0.00 MAINTENANCE PATCHING, TYPE SPR 27.080 844.90
0.000 0.00 27.080 844.90
0017 0017 1020.20 30.00 16.000 480.00 0026 0024 9005.75 31.20  31,300.000 976,560.00
INSTALL CHEVRONS EACH 16.000 480.00  ASPHALTIC CONCRETE, TYPE SPR TON 31,300.000 976,560.00
0.000 0.00 8,259.730 257,703.58
0.000 0.00 8,259.730 257,703.58
0018 0018 2010.03 47.50 100.000 4,750.00 0027 0025 9009.00 1.00 3,978.000 3,978.00
CRUSHED ROCK SURFACE COURSE TON 100.000 4,750.00  pLACEMENT OF ASPHALTIC CONCRETE FOR 5% 3,978.000 3,978.00
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 2021.00 50.00 6.000 300.00 0028 0026 9010.50 55.04 250.000 13,760.00
MAILBOX POST EACH 6.000 300.00  ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 250.000 13,760.00
0.000 0.00 SPR 13.500 743.04
0.000 0.00 13.500 743.04
0020 0020 4050.01 20.00 93.000 1.860.00 929 0042 9020.95 463.35 17.000 7,876.95
Eﬁfo\éggj’\/mgﬁ;ﬁviﬁ'gmc“ cY 93.000 1,860.00  pERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 7,876.95
; 0.000 0.00 STATE MAINTENANCE PATCHING 0.545 25253
0.000 0.00 0.545 252.53
COSE;S 47‘;032;00 CONCRETE F(jéo:échWALL 2,100.00 2700 567000 5430 gg27 9021.13 46335  1,072.700 497,035.55
- cY 2700 567000 bERFORMANCE GRADED BINDER (64-34) TON 1,072.700 497,035.55
0.000 0.00 122.951 56,969.35
0.000 0.00 122.951 56,969.35
0022 0022 4150.00 3.00 266.000 798.00
REINFORCING STEEL FOR HEADWALL LB 266.000 798.00
0.000 0.00
0.000 0.00
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0004 Pay Period End Date:  08.06.2016 Est Number: 0004 Pay Period End Date:  08.06.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0028 9034.00 5.00 456.000 2,280.00 0040 0036 9300.52 1,814.00 1.000 1,814.00
PREPARATION OF INTERSECTIONS AND SY 456.000 2,280.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 1,814.00
DRIVEWAYS 0.000 0ooo /D 0.000 0.00
0.000 0.00 0.000 0.00
0032 0029 9053.00 1.39 29,630.000 41,185.70 0041 0037 L001.02 745.00 8.000 5,960.00
TACK COAT GAL 29,630.000 41,185.70 SEEDING, TYPE B ACRE 8.000 5,960.00
5,600.000 7,784.00 0.000 0.00
5,600.000 7,784.00 0.000 0.00
0033 0030 9111.00 30.00 2.000 60.00 0042 0038 L032.75 145.00 18.000 2,610.00
WATER MGAL 2.000 60.00 MULCH TON 18.000 2,610.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0031 9179.23 582.16 324.478 188,898.11 0043 0039 P402.24 98.00 113.000 11,074.00
COLD MILLING, CLASS 3 STA 324.478 188,898.11 24" CULVERT PIPE, TYPE 3,450R 6 LF 113.000 11,074.00
273.858 159,429.17 0.000 0.00
178.983 104,196.74 0.000 0.00
0035 0032 9179.35 2.32 3,522.000 8,171.04 GROUP 9 BITUMINOUS Contracted 2,162,939.85
COLD MILLING, CLASS 5 sy 3,522.000 8,171.04 Current 2.162,939.85
3,522.000 8,171.04 In place 642,698.25
1,970.000 4,570.40 This Estimate 574,745.52
0036 0033 9179.43 233.81 257.140 60,121.90 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 3 STA 257.140 60,121.90 0044 0044 0001.08 0.50 8,000.000 4,000.00
TYPE A 0.000 0.00 BARRICADE, TYPE II BDAY 8,000.000 4,000.00
0.000 0.00 408.000 204.00
0037 0034 9188.50 33.10 1,799.000 59,546.90 119.000 59.50
SURFACING UNDER GUARDRAIL SY 1,799.000 59,546.90 0045 0045 0001.10 2.00 532.000 1,064.00
0.000 0.00 BARRICADE, TYPE I BDAY 532.000 1,064.00
0.000 0.00 288.000 576.00
0038 0043 9300.37 1.00 850.000 850.00 84.000 168.00
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00 0046 0046 0001.75 2.00 560.000 1,120.00
MAINTENANCE PATCHING 140.450 140.45 TEMPORARY SIGN DAY EACH 560.000 1,120.00
140.450 140.45 30.000 60.00
0039 0035 9300.38 1.00  53,635.000 53,635.00 30.000 60.00
RAP INCENTIVE PAYMENT EACH 53,635.000 53,635.00
5,876.740 5,876.74
5,876.740 5,876.74
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Contract ID:  1101X Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID:  1101X Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0004 Pay Period End Date:  08.06.2016 Est Number: 0004 Pay Period End Date:  08.06.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0047 0047 0001.90 0.75 9,868.000 7,401.00 0056 0056 9110.27 135.00 20.000 2,700.00
SIGN DAY EACH 9,868.000 7,401.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,700.00
2,513.000 1,884.75 EXCAVATOR, FULLY OPERATED 0.000 0.00
868.000 651.00 0.000 0.00
0048 0048 0003.10 336.00 80.000 26,880.00 0057 0057 L022.75 2.80 500.000 1,400.00
FLAGGING DAY 80.000 26,880.00 TEMPORARY SILT CHECK LF 500.000 1,400.00
16.000 5,376.00 0.000 0.00
10.000 3,360.00 0.000 0.00
0049 0049 0003.20 450.00 40.000 18,000.00 0058 0058 L022.90 2.00 500.000 1,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 40.000 18,000.00 TEMPORARY SILT FENCE LF 500.000 1,000.00
7.000 3,150.00 0.000 0.00
5.000 2,250.00 0.000 0.00
0050 0050 0020.00 2.00 1,000.000 2,000.00 0059 0059 L022.92 2.25 500.000 1,125.00
TRAINING HOUR 1,000.000 2,000.00 TEMPORARY EARTH CHECK LF 500.000 1,125.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 0030.00 750.00 1.000 750.00 0060 0060 L032.70 175.00 4.000 700.00
MOBILIZATION LS 1.000 750.00 TEMPORARY MULCH TON 4.000 700.00
1.000 750.00 0.000 0.00
0.500 375.00 0.000 0.00
0052 0052 9110.01 50.00 70.000 3,500.00 0061 0061 L860.24 300.00 5.000 1,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 70.000 3,500.00 STORM EVENT RESTORATION - INCENTIVE EACH 5.000 1,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 9110.02 50.00 50.000 2,500.00 0062 0062 L860.50 2,025.00 1.000 2,025.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,025.00
OPERATED 0.000 0.00 CONTRACTOR COMPLIANCE 0.500 1,012.50
0.000 0.00 0.000 0.00
0054 0054 9110.03 50.00 70.000 3,500.00 GROUP 10 GENERAL ITEMS Contracted 84,665.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 70.000 3,500.00 Current 84.665.00
0.000 0.00 In place 13,013.25
0.000 0.00 This Estimate 6,923.50
0055 0055 9110.07 50.00 70.000 3,500.00 Totals for contract Contracted 2,354,827.83
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 70.000 3,500.00 Current 2,354,827.83
0.000 0.00 In place 667,683.50
0.000 0.00 This Estimate 581,669.02
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